

GOVERNMENT OF TELANGANA  
A B S T R A C T

Municipal Administration and Urban Development Department – IHSDP – Narayanpet Municipality – Revised Administrative sanction for Rs.1053.04 lakhs and to close the contract of agency – Accorded – Orders – Issued.

---

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.RT.No. 861

Dated: 19/12/2016

Read the following:

1. G.O.Rt.No.670, MA & UD (UBS) Department, dated 12.05.2008.
2. Representation of Managing Director, KLSR Infra tech Ltd., dated 31.10.2014.
3. From CE(PH), Lr.No.126/IHSDP/Npet Municipality/T7/3/2008, dated 18.11.2014.
4. Govt.Memo No.5737/UBS/2014, dated 23.02.2015.
5. From CE(PH), Lr.No.126/IHSDP/Npet Municipality/T7/3/2008, dated 19.03.2015 & 08.04.2015.
6. Govt.Memo No.5737/UBS/2014, dated 12.05.2015.
7. From CE(PH), Lr.No.126/IHSDP/Npet Municipality/T7/3/2008, dated 06.06.2015.

<>0<>

**ORDER:**

In the G.O. 1<sup>st</sup> read above, orders were issued according administrative sanction for Rs.1553.46 lakhs for providing C.C.Roads and C.C.Drains, Community Halls Narayanpet Municipality under IHSDP scheme with the following method of funding:

Sl.No.	Description	Amount Rs. In lakhs
1.	G.O.I Share	1006.66
2.	G.O.A.P. share	125.83
3.	ULB share including in admissible amount	420.96
	<b>Total:</b>	<b>1553.96</b>

2. The Chief Engineer (Public Health), Hyderabad informed that the work was entrusted to Sri K.L. Sridhar Reddy, Contractor to complete the work within (9) months from the date of agreement and during the execution, certain deviations were essential as per site conditions and it was proposed to lay RCC NP3 class pipes for a length of 406 Rmt to avoid inconvenience to traffic in narrow lanes and the value is worked out to Rs.11.74 lakhs. The costs of deviated/additional items were placed before the committee.III and the same were approved by the Committee.III during the meeting held on 18.02.2011. The Central Sanctioning Committee during meeting held on 17.02.2012 approved the Revised DPR for Rs.1258.30 lakhs. The agency requested to close the contract to the extent of the work done as they are not willing to take up additional items with the old rates and the pay the final bill along with price adjustment charges. It is further informed that the Municipal Council Narayanpet vide C.R.No.226, dated 28.02.2014 has informed that as sites at the locality, where Community Utility Centres are proposed under this scheme are not available for construction of CUCs, the ULB is not in position to meet additional finance budget to carry additional works and proposed to close the work to extent completed Further the Chief Engineer (Public Health), Hyderabad has informed that the price adjustment of steel, cement and POL are included as per the instructions of the Government. The Chief Engineer (Public Health), Hyderabad, keeping in view the above position prepared and submitted revised estimates for Rs.1053.04 lakhs in respect of Narayanpet Municipality under IHSDP scheme which is less than (-) 32.21% less than the administrative sanction of Rs.1553.46 lakhs already accorded earlier and requested to accord revised administrative sanction and also to permit to close the contract of the agency to the extent of work done.

Contd...2..

3. The Government after careful examination of the proposal hereby accord revised administrative sanction for Rs.1053.04 lakhs in respect of Narayanpet Municipality under IHSDP Scheme with the following funding pattern which is (-)32.21% less than the original administrative sanction order.

**(Rs. In lakhs)**

Sl.No.	Funding Agency	As per original administrative sanction	Revised administrative sanction now issued
1.	G.O.I.	1006.66	655.23
2.	G.O.T.S.	125.83	81.09
3.	ULB	420.96	315.91
	<b>Total:</b>	<b>1553.46</b>	<b>1053.04</b>

4. The Government also accord permission to Engineer-in-Chief (Public Health), Telangana, Hyderabad to close the contract of agency to the extent of work done.

5. The Engineer-in-Chief (PH), Hyderabad / The Managing Director, TUFIDC, Hyderabad shall take action accordingly.

6. This order issues with the concurrence of Finance Department vide their U.O.No.840/10/WP/A2/15, dated 19.02.2015.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

NAVIN MITTAL  
SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief (Public Health), Hyderabad.  
The Managing Director, TUFIDC, Hyderabad.  
Copy to:  
The Director of Municipal Administration, Hyderabad  
The Municipal Commissioner, Narayanpet Municipality  
The O.S.D. to Hon'ble M(MA).  
The P.S. to Secretary to Government, MA & UD Department.  
Sc

//FORWARDED BY ORDER//

ASSISTANT DIRECTOR